UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

EPA Region 5 Records Ctr.

oo L

DATE: May 24, 2002 284579

SUBJECT: POLREP for the Lefton Iron and Metal Removal Site, East St. Louis, St. Clair County, Illinois

FROM: Kevin Turner. Michael Harris, Thomas Cook, U.S. EPA OSC, Region 5.

TO: C. Stanton, U.S. EPA, OSWER, Washington D.C. .................... (stanton.colby@epa.gov)
R. Karl, U.S. EPA, ERB Chief, Chicago, IL ........ ... ... ... .. ... (karl.richard{@epa.gov)
B. Bolen, U.S. EPA, Chief Section 2, Chicago, IL ....................... (bolen.bill@epa.gov)
L. Nachowicz, U.S. EPA, Chiet Section 3, Chicago, IL ............. {nachowicz.linda@epa..gov)
B. Messenger, U.S. EPA, Chief EES, Chicago, IL ~ .......... (messenger.willlam@epa.gov)
V. Mullins, U. S. EPA, Enforcement, Chicago, IL ................... (mullins.valerie@epa.gov)
D.Deblasio, U.S. EPA, Public Affairs, Chicago, IL . .................. (deblasio.don(@epa.gov)
M.Hans, U.S. EPA, OPA, Chicago, IL ... ... ... ... .. .. . ... ... .. (hans.mick@epa.gov)
T. Martin, U.S. EPA, ORC, Chicago, IL ...... ... .. ... ... ... ... (martin.thomas@epa.gov)
J. Maritote, U.S. EPA, Chicago, IL ...... ... ... .. ... ... .. ... ... {maritote.john{@epa.gov)
N. Emeric, U. S. EPA, Chicago, IL ... .. ... .. . . (emeric.noemi@@epa.gov)
O.Wamsley, U. 8. EPA, Chicago, IL ........ ... ... ... ... ... ... (wamsley.oliver@epa.gov)
B. Everetts, llinois EPA, Springfield, IL ...................... (bruce.everetts(@epa.state.1l.us)
T. Miller, Illinois EPA, Collinsville, IL . ........ ... ... ... ...... (tom.miller@era.state.il.us)

POLREP #: POLREP #9 (Fund Financed)

II. BACKGROUND
Response Authority:  CERCLA (# 1LD984809244) NPL Status: Non-NPL
Action Memorandum Status: September 26, 2001 State Notification: September 26, 2001
Completion Date: N/A Start Date: October 24, 2001
Latitude: 38°36'41"N (205 South 17" Street) 38°36'29" N (1901 South Converse Street)
Longitude: 90°08'55"W 90°08'49" W
1. SITE INFORMATION
A. Incident Category

Time critical scrap steel and soil removal from a former scrap metal recycling facility.
B. Site Description

1. Site location

The Lefton Iron & Metal Site (“Site”) consist of two (2) physically separated locations within the city

boundaries of East St. Louis, Illinois. Lefton West , 205 South 17" Street, is bounded by railroad tracks to

the northeast, 17" Street on the southeast, Brady Avenue on the southwest, and a commercial business to the
northwest. Lefton East, 1901 Converse Avenue, is bordered by Brady Avenue on the northeast, 19" Street on

the northwest, Converse Avenue on the southwest, and a residential area on the southeast.

2. Description of threat



See initial POLREP for details.
3. Site background
See initial POLREP for details.
4. State and local actions to date
See initial POLREP for details.
Iv. SITE INFORMATION
A. Situation
1. Response activities to date
Work began on the Site in October 2001, with the following:
-~ Please refer to POLREP #1 regarding on-site security guard service contracted to maintain site
security after regular business hours. Also refer to POLREP # 1 regarding a segregation area created
to separate tires, crushed and intact drum carcasses, compressed gas cylinders, and other

miscellaneous articles and the area used to sort scrap steel.

- Please refer to POLREP’s # 2 and # 7 regarding the management and disposal of 14 practice
{(dummy) bombs.

- Please refer to POLREP # 3 regarding use of a site grid system.

- Please refer to POLREP # 4 regarding post excavation confirmation sampling activities and disposal
of non-hazardous soils to the Roxana Subtitle Class “D” landfill.

- Please refer to POLREP # 5 and # 6 regarding the upgrade to the existing rail spur and economic
savings obtained by rail transportation and disposal of PCB impacted soil.

- Please refer to POLREP # 6 regarding removed of one pole-mounted transformer with the local
electric utility company.

- Please refer to POLREP # 7 regarding removal of two former underground storage (diesel) tanks and
the disposal of three furnaces containing non-regulated N.O.R.M (naturally occurring radioactive

material) firebrick into a local Subtitle Class “D’ landfill.

- On May 23, 2002, a total of 33 drum carcasses were removed from a burial pit located at the Lefton
East property.

- Approximately 9355 tires to date have been removed from the Site and disposed under the Illinois
EPA (IEPA) tire recycling program.

B. Planned Removal Activities

- Ongoing requirements to excavate, sample, load and transport an unspecified amount of impacted
soil to an off-site disposal facility. Shipments of non-hazardous and/or TSCA soils will continue as

-



necessary.
- Additional off-site disposal of scrap railroad ties and scrap metal will continue as necessary.
- To date, a total of 33 drums have been removed from the drum disposal pit located at the Lefton East
Site. All drums were in poor condition, were not intact. very rusted, and previously crushed prior to
removal by ERRS personnel. Future excavation activities may discover additional buried drums that
will be managed accordingly.
C. Next Steps

- Periodic disposa! of used tires through the Illinois EPA tire program will occur on an as needed basis.

- Placement and compaction of clean backfill at both the West and East Sites will occur on an as
needed basis.

- Post excavation confirmation samples will be collected.
D. Key Issues
- Site activities could be delayed due to various weather conditions.

- Due to the escalating amounts of PCB impacted soils, the volume ot soil for off-site disposal may
vary.

- An increase of $ 1,374,684.00 to the spending cap was approved on April 3, 2002.
E. Enforcement

- Enforcement/Cost recovery activities are pending at this time.

V. COSTS
Cost to date Ceiling % Remaining
ERRS $3,304,768.32 $4.297,751.00 23.10%
START $  76,764.29 $ 106,150.00 27.68 %
EPA $ 39.400.00 $ 84.900.00 54.00 %
TOTAL $3,414,632.61 $4,488,801.00 23.92 %

The above accounting of expenditures is an estimate based upon figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor. Other
financial data, which the OSC must rely upon, may not be entirely up to date. The cost accounting provided in this
report does not necessarily represent an exact monetary figure which the government may include in any claim for
cost recovery.

VL DISPOSITION OF WASTES



Media
Scrap |
RR Ties
Soil

Soil

Waste stream Quantity Transportation

Steel 2911.50 Tons Truck
126.41 Tons Truck
Lead (non-hazardous)  9528.98 Tons Truck

PCB’s (TSCA)17600.71 Tons Rail NA

Treatment Disposal

Thermal Recycle

NA Landfill

NA Landfill
Landfill



